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NRO REVIEW COMPLETED 23 Jenuary 1970

NRO
STAT Subject: Contract ollow-COn EMR Program’iiiiyw
Monthly Technical Progress Report
Period Ending 31 December 1969
Dear Burt:
In fulfillment of the subject obligation enclosed please
find one (1) copy of this Contractor's report No. 70.
Regards,
JM:vg Jim
Enecl.
STATINTL ec: SPO w/2 cys. encl.
ASPO cy.sncl,

Approved For Release 2003/02/27 : CIA-RDP72B00464R000400100063-2



. Approved For T8lease 2003/02/27 : CIA-RDP72B00463%600400100063-2

EIECTROMAGNETIC RECONNAISSANCE SYSTEMS
MONTHLY LETTER REPORT NO,70(U)

194,0-L-70

PERIOD ENDING: 31 DECEMBER 1969
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~ W/S Item V - CONFIGURATION RECORDS
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This is the Seventieth (70) monthly letter report listing
the remaining open items attendant to the procurement of
additional Electromagnetic Reconnalssance Systems (EMR)
(December 1969

FOLLOW-ON EMR PROGRAM~-STATUS OF OQUI3TANDING ITEMS

BASIC CONTRAPTUAL OBLTIGATIONS

"W/S Itam I - EMR Systems - ANALOG COLLECTION CAPABILITY

o For status of the Analog Capability Demonstration

' gee the Contractor's Monthly Letter Report
1987-L-70 under the Central Processing Center
(CPC) Procurement

Will be submitted for acceptance under the
Contractor's final (close-out) Voucher,

Complete -~ Not delivereg

SUPPLEMENTARY CONTRACTUAL REQUIREMENTS

ECP 1940-29 SCL MEMORY NOISE & LOGIC RETROFIT

One (1) remaining spare assembly "Stabilizers and STATINTL
Drive Assemblies Wired" (TI P/N 52064 -2,
902720A02) is in the process of being modified by STATINTL

the Subcontractor, | |
C 1ifornis - This ifem has a contemplated delivery
to[:] of March 1970.

STATINTL

APPROVED:
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[from the desk of . . .

10 January 1970

[ —

Burt:

From my recent correspondence regarding
cost projections under both the FY-7321
and 7322 Contracts, you might recall

we anticipated completion of all
Contract obligations in the near future,

The attsched correspondence to the SPO
essentially defines the remaining obliga-
tions under FH7321 and requests SPO

concurrence in our having fulfilled—all
technical requirements under FH7322.
Frankly, I do not believe™eith e SPO

or Tising Command will raise any serious
ohlections to this correspondence.
Aecordingly, T feel the recent fiscal
nrofections are accurate and the Contrasts
*hould be closed out no later than June

el tnis year,

T w!ll keep you informed of our orogress

from time to time, (/q'
. Relg rds,

v

JMsivg Jim
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G February 197C

. NRO
Sub ject: Contract(s) CPC and STAT
Follow- On EFR Progrars
Fulfillment of Technical Performance Requirements.
Thereunder
Referencu: Telecon | | on 6 February 1970
Encl,: (17 Two (2) copies "Interim Engineering
Report of Anelog Data Processing
Capability "dated 9 Feb. 1970.
(2) Two (2) copies "Listing/Completion
- Schedule for Outgstanding CPC Contract
Obligations", dated
9 February 1970 :
Attention:
Dear Ed:
The contents hereof are submitted in the interest of apprising
the SPO of the Contractor'!s progress to date in fulfilling the-
Analog Data Collection and Processing Requirements under the
CPC end Follow-On EMR Contracts,
Please be advised as follows: -  NRO
® Re The CPC Procurement, Contract - STAT

In accordance with the three (3) part objectives set
forth in the Contractor's past (Dec.'69) Monthly
Technicel Progress Report the writer is pleased to
submit the 'enclosed (1) Interim Engineering Report
documenting the results of the recently completed
Analog Processing Demonstration conducted at SC-§,

From enclosure (1) it is to be noted that there
remain certain deficiencies related to the ground
processing equipment, said deficiencies being listed
under enclosure (2)., The Contractor submits the
enclosed (2) listing of outstanding CPC Contract
obligations is accurate and in conformance with
prior discussions and/or agreements with the Using
Command. Unless directed otherwise the Contractor
will proceed toward completion of the enclosure (2)

r GV EdrRole 381200310007 | COMRDPY2B00461Rb00400100058-2
tractor's viewpoint, constitute the fulfillment

gf 2ll technical performance requirements under
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9 February 1970

By the referenced telecon the writer advised of a
pending ECP submittal necessary to accomplish
certain equipment modifications in conformance with
current configuration control procedures, This ECP,
deslgnated No, 1687-36, will be accomplished within
existing Contract funding as a Contractual, non-fee

bearing, obligati on.. NRO

© Re The Follow-0On EMR Procurement, Contract STAT
With only the Analog Capability Demonstration having
precluded prior completion this Contractor considers NRO
that the fulfillment of all technical performance y
requirements under Contract lhas now been STAT.

achieved. Unless directed cthorwise the Contractor will
now proceed to prepare a final document setting forth

the manner (Voucher No,, date, circumstances, etc,) :
in which all of the items of Contract have been fulfilled,

It is to be noted that from a non-technical standpoint
the Contractor recognizes its obligation to deliver the

few remaining spare parts entered on the last (Dec.169) NRO
: Monthly Technical Progress Report as well ag th |
STATINTL disclosure of residual inventories to STAT

The Contractor trusts the contents hereof accurately reflect
the current status of each of the subject Contracts insofar as
to the fulfillment of Technical Performance Requirements. In
the event additional information is required please contact
the undersigned,

Regards,

JM:vg
Encl, .
STATINTLee:  SC-5 w/encl,
STATINTL = ASPO w/encl,
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